CRONOGRAMA FISICO FINANCEIRO

08RA:|CRECHE NA VILA KENNED'Y
ENDEREGD | VILA KENNEDY
ITEM DESCRIGAO FINANCEIRO mEsoi | MEso2 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 02 MES 10 MES 11 MES 12 MES 13 MES 14
S SERVICOS 58.047,89 | 5523831 13.809.58 - E > 3
PRELIMINARES 1.88% 80,00% 20,00%
4 INSTALAGOES DO 68.353,70 34,176.85 34.176.85 - B . n
CANTERIO DE OBRAS 1,86% 50,00% 50,00%
313.557.43 62711 49 141.100.84 78.389,36 31.356.74 - 2
3 INFRAESTRUTURA
8,87% 20,00% 45,00% 25,00% 10,00%
42443593 - 140.063 88 140.063.86 144.308.22 - S
4 SUPRA ESTRUTURA
12,14% 33,00% 33,00% 34,00%
500.228,63 - 100.065,73 100.065.73 150,008 58 100.055.73 50.032.36 -
5 PAREDES E PAINEIS
14,31% 20,00% 20,00% 30,00% 20,00% 10,00%
224.461,55 112:230.78 112.230.78
b ESQUADRIAS
6.42% 50,00% 50,00%
408.539.57 - - - 40.853.96 122.561 87 B1.707 81 163415383 -
)4 COBERTURA
11,68% 10,00% 30,00% 20,00% 40.00%
172,013,789 - - 51.604,14 e 3440276 56.006.90
8 PISOS
4,92% 30,00% 20,00% 50,00%
_Zw._.hrbﬂmmm 87.522,70 - - A 19.504 54 075227 19.504 54 19.504 .54 18,504 54 9.752.27 =
9 >
HIRROSANTARIAS 2.79% PERIODO LICTTATORIO 20.00% 10,00% 20,00% 20,00% 20,00% 10,00%
LOUCAS, PEDRAS, 172,023 92 - - - - - 51.607.18 60.208.37 43.005.98 17.202,39
10 METAIS, ESPELHOS E
ACESSORIOS 4,92% 30,00% 5,00% 25,00% 10,00%
INSTALAGOES 213.363.73 s - - - 6267275 31.336.37 62.572.75 94.009 12 6267275
" ELETRICAS E SISTEMA
FOTOVOLTAICO 8.96% 20,00% 10.00% 20,00% 30,00% 20,00%
CABEAMENTO 11.348,20 . - - 2.260 64 2404 45 5.674.10 -
12
ERTRUTURAN 0,32% 20,00% 30,00% 50,00%
177.647 52 - % - 44.411,88 4441188 44.411.88 44.411.88
13 PINTURA
5,08% 25,00% 25,00% 25,00% 25,00%
INSTALAGOES CONTRA 45.837.43 g = x - - 32.156.20 13.781,23
14 A
INCENDIO E PANICO 1.31% 70,00% 30,00%
INSTALAGOES CONTRA 95.289.78 5 E * 2407245 33.701.42 24072 45 14.443 47 -
15 DESCARGAS
ATMOSFERICAS 2,75% 25,00% 35,00% 25,00% 15,00%
SERVICOS 400.612.99 - - - 14021455 80,122,50 4006130 100.153.25 40.061.30
16
COMPLEMENTARES 11.46% 35,00% 20,00% 10,00% 25,00% 10.00%
Financeiro (RS) 3.495.434,76 152.126.65 328.151.13 370.123.08 336.088,18 379.488,23 23261455 295.625.95 277.800.65 221.864,99 258.165.35 352.075.65 250.360,32
Fisico (%) 100,00% 4,35% 9,42% 10,58% 8.61% 10.86% 6.65% BAB% 7.85% 6,35% 730% 10,07% 8.31%
Financeiro Acumulado (R 152.126,65 48127778 851.400.85 1.187.488,04 1.566.977,27 1.799.501,82 2.085.217.80 2373.018.45 2.594.883,44 285304879 | | 5.205.12444 3.495.484.76
Fisico Acumulado (%) £,35% 13,77% 24,35% 33,87% 44,23% 51,48% 50,94% '87.88% 74,.24% B1.62% _ 91,858% 100,00%
. = Qi
Fab enicio de Brito
Engentfei ¢ Téc. em Edificacdes

PREFEITURA MUNICIPAL DE BAIXO GUANDU




